

**Chandranna Village Mall Launch and Operational Status Update as on 31-01-2019**

District	Total		Phase 1		Phase 1 Total	Phase 2		Phase 2 Total	Phase 3					Phase 3 Total	Grand Total
	Launched and Operational	Launched but Not Operational	Launched and Operational	Launched but Not Operational		Launched and Operational	Ready for Launch		Launched and Operational	Ready for Launch	One Pagers Signed by DSOs	One Pagers Collected	Pending Proposals		
Anantapur	12	12	0	12	12	2	14	0	0	0	24	22	46	72	
Chittoor	15	7	3	7	10	3	13	2	3	29	25	18	77	100	
<b>EG</b>	<b>6</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6</b>	<b>9</b>	<b>8</b>	<b>83</b>	<b>16</b>	<b>122</b>	<b>122</b>	
Guntur	11	2	0	2	2	1	12	0	0	62	67	20	149	163	
Kadapa	5	3	0	3	3	0	3	2	0	41	31	15	89	95	
Krishna	45	40	10	40	50	4	32	7	0	22	0	72	101	183	
Kurnool	8	5	2	5	7	2	8	0	0	51	28	7	86	101	
<b>Nellore</b>	<b>4</b>		<b>4</b>	<b>0</b>	<b>4</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>10</b>	<b>49</b>	<b>36</b>	<b>95</b>	<b>99</b>	
Prakasam	2	5	2	5	7	0	0	0	0	1	17	34	52	59	
Srikakulam	10	3	6	3	9	2	6	0	0	34	16	20	70	85	
Visakhapatnam	16	2	6	2	8	0	8	2	2	3	13	21	41	57	
Vizianagaram	4	1	0	1	1	3	7	0	0	20	0	41	61	69	
<b>WG</b>	<b>7</b>		<b>2</b>	<b>0</b>	<b>2</b>	<b>0</b>	<b>0</b>	<b>5</b>	<b>1</b>	<b>55</b>	<b>43</b>	<b>42</b>	<b>146</b>	<b>148</b>	
<b>Grand Total</b>	<b>145</b>	<b>80</b>	<b>35</b>	<b>80</b>	<b>115</b>	<b>17</b>	<b>103</b>	<b>24</b>	<b>15</b>	<b>336</b>	<b>396</b>	<b>364</b>	<b>1135</b>	<b>1353</b>	

Phase 1 Civil Modification Civil Modifications I Civil Modifications Done by the Supplier and in Reconciliation Phase  
Phase 2 Civil Modification Civil Modifications I Civil Modifications Done by the Supplier and Launched Post 1st Oct '18  
Phase 3 Civil Modification Civil Modification tc Civil Modification to be made by the Dealer

Districts Highlighted are allotted to Future Group and the rest 10 Districts are allotted to Reliance